SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:33AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1021 Const Calendar Day: 631 Date: 25-Feb-2014 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 03-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:55 AM. Crews had to work on the skirt top plates , work on the house
keeping , & work on miscellaneous activities . They started at 7:00 AM.

Carlos , Jose P, Li, Jose A ,, Juan , & Rogelio had to work on house keeping. Crews had to clean ,
vacuum inside the cells & shafts between 3 & 13 meters, pull out of the sit the excess materials & debris .
They started at 7:10 AM.

Kyle continued to work on the top skirt plates . He had to clean & grind the welds in order for the QA &
QC to MT & UT the welds . Kyle had to prepare his tools . He was done at 7:20 AM.

Kyle continued to grind & clean the North East corner , the East weld . He started at 7:35 AM. He was
done at 9:00 AM.

After that , Kyle had to mobilize his tools , reroute the power line , & grind the South East corner welds .
He started on the South weld at 9:15 AM.

Bernie & Simon had to UT the North Welds . They were done at 11:00 AM.

Tower crews were done at 4;50 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Ballard Diving crews came to the site at 6;55 AM. Crews had to work on the fender rib panels . Crews
had to prepare their gears air supply hoses , & tools they were done at 8:10 AM.

Bill & Nick were the 1st divers to put their gears on . They went into the water at 8:15 AM. Crews had to
drill , install , & tighten the anchor bolts where is needed . Bill & Nick came out at 11:50 AM.

Alex & Paul were the afternoon divers . Crews continued to work on the rib panels . Crews came out at
2:30 PM.

Ballard Diving had to wrap up their gears , hoses , & tools. They left at 3:10 PM.

Conco crews came to the site at 6:55 AM. Crews had to work on the slab reinforcing steel . Travis ,
Justin , John , Steven , & Robert continued to work on the
East half of the slab . They had to set spacer blocks , fly materials to the site , place # 12 carry bars , # 16
longitudinal lower bars, They started at 7:10 AM. Conco crews had to work through the lunch & afternoon
break . Crews were done at 2:10 PM. They had to wrap up their tools . Crews left at 2:20 PM .
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Daouk, Sami

Diary #: 1021 Date: 25-Feb-2014

Tuesday

Conco concrete crews came to the site at 7:50 AM. Mark , Abraham , & Rick had to lay out for the 0.1
meter ventilation & drainage pipes in the center of the slab bays . They started at 8:00 AM. Crews were
done at 9:45 AM. They left at 10:00 AM.

Dutra crews came to the site at 6:55 AM. Crews continued to work on the plastic lumber on the East
side , & work on miscellaneous activates . They had to mobilize & set the barge further South to reach the
South side of the fender in order to fly materials for Conco crews . They started at 7:10 AM. Crews were
done at 8:00 AM.

Ben & Luke had to work on house keeping . They had to clean & vacuum the top of the footing box &
slab soffit . They started at 7:15 AM. Crews were done at 8:30 AM.

After that , crews had to install the plastic lumber stainless steel rods on the South & West sides using
the skiff boat . They started at 8:45 AM. Crews were done at 12:00 PM.

Robert , Sam , Ron , & James had to work on the plastic lumber on the East side of the fender . They
had to set the upper plastic lumber cover . They started at 9:00 AM. Crews were done at 12:00 PM.

In the afternoon , all crews had to work on the South side plastic lumber . Crews had to fly , set the
0.25 X 0.25 X 2.4 meters lumber , install the washers , nuts , & tighten the nuts

In addition to that , crews had to set the 1.2 X 2.4 meters plastic cover . They were done at 2:20 PM.
Crews had to stop , pull the divers out of the water , & mobilize the barge for the 2nd time North of the of
the fender . They were done at 3:10 PM. .

Dan had to operate the Bucyrus crane . He had to fly materials in & out of the site for Dutra & Conco
crews . Steve had to work on the barge rigging materials in & out of the site .

Dutra crews had to wrap up their tools & equipments . They left at 3:20 PM

In the office , | had to work on my report & work on CCO work . | was done at 5:30 PM.

BALLARD DIVING & SALVAGE

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: ~ DUTRA MATERIALS
Piledriver APP JAMES SAVAGE 8.00 0.00 0.00 8.00 []
Operator OTH STEVE FRIYER 8.00 0.00 0.00 8.00 []
Piledriver INM RON TORRES 8.00 0.00 0.00 8.00 []
Piledriver INM BEN UNUTOA 8.00 0.00 0.00 8.00 []
Piledriver INM LUKE HUDSON 8.00 0.00 0.00 8.00 []
Operator OTH DAN WHEELER 0.80 0.00 0.00 0.80 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  DUTRA MATERIALS
*E0670562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
*E0660562 No
800 000 000 0.0 []
*E0650562 No
800 0.00 000 0.0 []
*E0640562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1021 Date: 25-Feb-2014  Tuesday
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
Marine Coordinator NICK MCCLANE 8.00 0.00 0.00 8.00 D
Marine Coordinator JOHN VANGROLL 8.00 0.00 0.00 8.00 D
Marine Coordinator ALEX VALEZ 8.00 0.00 0.00 8.00 D
Marine Coordinator BILL FEHR 8.00 0.00 0.00 8.00 D
Marine Coordinator ALEX DOSS 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM ZHEN LI 8.00 2.00 0.00 10.00 |:|
Semi-Skilled Laborer JNM JOSE AVALOS 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 8.00 2.00 0.00 10.00 D
Ironworker APP KYLE CROWLEY 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Carpenter JNM RICK PARKER 2.00 0.00 0.00 2.00 D
Carpenter GEN MARK WOZNICKI 2.00 0.00 0.00 2.00 D
Carpenter JNM ABRAHAM RUELAS 2.00 0.00 0.00 2.00 D
Ironworker APP ROBERT PRAGE 8.00 0.00 0.00 8.00 D
Ironworker APP JOHN SCALLY 8.00 0.00 0.00 8.00 D
Ironworker JNM JUSTIN BACA 8.00 0.00 0.00 8.00 D
Ironworker JNM STEVEN NIGHTINGHTON 8.00 0.00 0.00 8.00 D
Ironworker FOR TRAVIS KRAUSS 8.00 0.00 0.00 8.00 D
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